MS Document ID

To: Victor Ketellapper
From: Steven Paris
Date: November 15, 2004

Subject: OCTOBER 2004 MONTHLY STATUS REPORT

Task 1 — Scoping Meeting

Task Accomplishments

» There were no activities on this task during the reporting period.

Task Forecast
» No work is anticipated under this task in the future.

Issues

» No issues were identified during the meeting.

Task 2 - Monthly Reports

Task Accomplishments
»  The subject report was prepared.

Task Forecast

»  Monthly progress reports will be prepared until completion of the project.

Issues

> No issues have been identified in preparation of the Monthly Progress Reports.

Task 3 - Fact Sheets

Task Accomplishments

» There were no activities on this task during the reporting period.

Task Forecast

»  Fact sheet translation and mass mailing are not anticipated in the near future.
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Issues

» There are no remaining issues on this task.

Task 4 - Newspaper Advertising

Task Accomplishments

» A public notice provided by the EPA was published in the Denver Post and Rocky Mountain News
on Thursday, October 28, 2004. The EPA public notice was translated into Spanish and posted in
Hispanic newspapers; La Voz Nueva on Wednesday, October 27, 2004 and El Seminario on
Thursday October 28, 2004.

Task Forecast

> Summit will transmit electronic copies of the public notices as published in each newspaper to
EPA.

Issues
» Not applicable.

Task 5 - Stakeholder Action Plan

Task Accomplishments

» Data development
e Continued contacting several sample stakeholders that have not completed questionnaire
surveys or responded to a request to participate in an interview.
¢ Prepared for and conducted interviews with Jim Weaver and Lorraine Granado. Developed
post-interview notes.
Revised ‘VB-I70 Stakeholder Management Spreadsheet’. (Attached)
Made follow-up contacts as appropriate.
Responded to comments and inquiries of community stakeholders as appropriate.
Created new documents containing email correspondence and imported these into NVivo as
appropriate.

» Status of data development:
e Completed questionnaire survey and interview: 8
¢ Interviews remaining to be completed: 2 (Gloria Shearer, Anthony Thomas).
e Others that the EPA Site Program Manager decided not to pursue further at this time: 10

» Analysis:
e Set up initial first order nodes in NVivo software.
e —



>

>

¢ Saved completed questionnaire surveys and interview notes as rif files and imported into
NVivo software.

¢ Created methodology, research, and analysis journal documents.
Coded completed questionnaire survey and interview notes documents.

Continued consulting with Victor Ketellapper, EPA VB-170 Program Manager regarding issues
that have arisen regarding some community stakeholders unwillingness to participate in the
study until certain issues are resolved, (see below)

Activity conducted as addendum to proposed scope of work and budget submitted — travel to
and attend and observe Community Working Group meeting on 10/14/04 in Denver,

Task Forecast

>

>
>
>

Prepare for and interview Anthony Thomas and Gloria Shearer and develop post-interview
notes.

Import questionnaire survey responses and interview notes into NVivo software and continue
coding and analysis.

Identify ‘challenges’ encountered to date and how they have been or might be resolved in a
systematic manner.

Continue in-depth analysis.

Issues

»

Obtaining ¢c ompleted q uestionnaire surveys and arranging to ¢ onduct i nterviews has required
more effort and duration than budgeted and scheduled in the proposal, and continues to be
problematic, although progress is being made. The resolution is two-fold: 1) The EPA Site
Program Manager has decided to follow the recommendation that I interview Anthony Thomas
and Gloria Schearer who are citizens that have completed the questionnaire survey or responded
to that request, and NOT to continue contacting other sample stakeholders who have not been
responsive in various ways; and 2) request a corresponding modification of budget and
schedule.

The various difficulties in obtaining the desired participation from other sample stakeholders
has been discussed in previous progress reports, with one exception. The exception is Fernando
Pinata, consultant under contract to Groundwork Denver, who seemed enthused and committed
to participating fully who stated that he would complete and return a questionnaire survey, but
who has not done so.

Attending the Community Working Group meeting and observing stakeholders are activities
that are beyond the proposed scope of work and budget. The consultant agreed that attending
this meeting would be an extremely useful data set. This may be billed as an amount in addition
to the contracted ceiling,



» Challenges encountered to the present have not been addressed systematically. The consultant
agreed to identify these in a comprehensive manner and how they have been or might be
resolved for discussion with the EPA Site Program Manger.

Task 6 — Revision of the Community Relations Plan

Task Accomplishments

» There were no activities on this task during the reporting period.

Task Forecast

» In September, the CIP electronic file provided by EPA will be corrected so that it matches the
hardcopy of the February CIP.

Issues

»  The updating of the CIP electronic file to match the hardcopy of the February CIP is out of scope.
Victor verbally agreed to this finding.

Project Costs
[EPA VBI/IT0 Ph 2 WE 8/01/04 Budget ~ Total Costs
EPA VB/IT0 Ph 2
“Task 1 Mtg $1.130 $284
“Task 2 Monthly Rpts $2,194 $673
Task 3 Fact Sheets $17,476 $954
Task 4 Advertising $8,048 $441
Task & Stake Act Pin $28,577 $22,228
“Task 6 Rev CRA $7,499 $482
Total EPA VBATO Pn 2 $64,923 25,092
Accruals as of 11/07/04



One-Day Symposium

Friday December 3, 2004
Harvard Design School

Symposium Title:

PROJECTING RECLAMATION IN DESIGN
P-REX (Harvard Design School Project for Reclamation Excellence)
(11 speakers, 2 Q&A/panel discussions)

Rm. Portico 123

Time Activity/Speaker
8:00AM-9:00AM Sponsor/Speaker Breakfast: i.0 hour

Introduction: Alan Berger, Associate Professor, P-REX Director
Welcome: Russell Sanna, Associate Dean, GSD

9:10AM-9:30AM
Piper Auditorium

Introduction: Alan Berger (20 minutes), Ideas and Goals of P-REX

MORNING
Session One
9:30AM-12:30PM

Session [-Policy and Design: Future Directions and Programs
(6 speakers)

5 minutes Introduction of speaker and Image set-up
9:35AM-10:00AM Jeffrey D. Jarrett (25 minutes)- Director, Office of Surface
Speaker 1 Mining, U.S. Department of the Interior

“On-the-ground results of award winning reclamation:

27 years of integrating reclaimed mine sites into the landscape”’
5 minutes Introduction of speaker and Image set-up

10:05AM-10:30AM
Speaker 2

Victor Ketellapper(25 minutes)- U.S. Environmental Protection Agency, Region VIII,
Superfund Program/ Project Manager

“Landscape Reclamation Challenges at Superfund Sites: The Superfund Redevelopment
Program”

5 minutes

Introduction of speaker and Image set-up

10:35AM-11:00AM
Speaker 3

T. Alian Comp (25 minutes)- U.S, Department of the Interior, Office of Surface Mining:
Watershed Assistance Team
“Science and the Arts in Public Reclamation: Both Necessary, Neither Sufficient”

5 minutes

Introduction of speaker and Image set-up

11:05AM-11:25AM
Speaker 4

George Antoniuk (20 minutes)- Manager, Management of Abandoned Aggregate
Properties Program, Ontario, Canada
“The MAAP Program - Small Scale Perspectives with Large Scale Implications”

5 minutes

Introduction of speaker and Image set-up

11:30AM-11:50AM
Speaker 5

Belinda Arbogast (20 minutes)- U.S. Geological Survey/Physical Scientist
"Creating a landscape design agenda in a
scientifically based mining world”"

5 minutes Introduction of speaker and Image set-up

11:55AM-12:10PM Caroline Digby {15 minutes)- Development Director, Post-Mining Alliance
Speaker 6 “Post-Mining Alliance — Building Partnerships for Post-Mining Regeneration”
Panel Discussion and Moderated by Robert Micsak (20 minutes)

Q&A

End by 12:36PM

12:30-1:15PM Faculty/Speaker Lunch Break in Gund Hall Café (bring 1D tag)

Time

Activity/Speaker




AFTERNOON
Session Two
1:20PM-2:30PM

Session II-Contemporary Technologies and Design: Digital Reclamation (2 speakers)

1:25PM-1:30PM

Introduction: Alan Berger (5 minutes)

5 minutes Introduction of speaker and Image set-up

1:35PM-2:00PM Billie Clark Jr. (25 minutes)- Manager, National Technical Innovation and Professional

Speaker 7 Services Program, Office of Surface Mining, U.S, Department of the Interior
“Real-Time Coal Mining and Reclamation: OSM’s Technical Innovation and Professional
Services (TIPS) Program” '

5 minutes Introduction of speaker and Image set-up

2:05PM-2:30PM P-REX Rescarcher (25 minutes)

Speaker 8 “Simulating Reclamation: Representing and Interfacing Data in Designing Post-Mining
Scenarios”

AFTERNOON Session III-Altered Landscapes and Design: Evolutionary Strategies

Session Three (3 speakers)

2:40PM-5:30PM

2:40PM-2:45PM

Introduction: Alan Berger (5 minutes)

5 minutes Introduction of speaker and Tmage set-up

2:50PM-3:15PM Peter del Tredici (25 minutes)- Senior Research Scientist, Amold Arboretum of Harvard

Speaker 9 University; Lecturer in Landscape Architecture, Harvard Graduate School of Design
“Rebuilding Ecological Networks in a Changing World”

5 minutes Introduction of speaker and Image set-up

31:20PM-3:50PM Dorion Sagan: (30 minutes)- Sciencewriters, General Partner

Speaker 10 “What is Mine is Mine and Whay is Yours is Mine: Engineering in its Narural Contexr

3 minutes Introduction of speaker and Image set-up

3:55PM-4:40PM Frederick Tumner: (45 minutes)- Founders Professor of Art and Humanities, University of

Speaker 11 Texas at Dallas

“Valuing Alteration”

Panel Discussion and
Q&A
4:45PM-5:15PM

Moderated by Alan Berger (30 minutes)

Closing Remarks
5:20PM-5:30PM

Alan Berger (10 minutes)

6:00PM

Speaker Dinner by Invitation at Faculty Club

H



